
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/19/2010

ESTIMATE SUMMARY 08:58:28

CONTID: C13192         ESTIMATE NO: 0027 PROG 2005

PCN: 13192-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

N/O SH 119 - N/O SH 66 PERCENT TIME:

PROJECT NO: IM 0253-164                   

N/O SH 119 - N/O SH 66

NAME OF ROAD: i 25

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 04/30/2010 DATE TIME STARTED 08/28/2007

P. O. BOX 4356 DATE LET 05/24/2007 DATE WORK BEGAN

 DATE AWARDED 08/03/2007 DATE TIME STOPPED 05/03/2010

 DATE CONTRACT EXECUTED 08/22/2007 DATE ACCEPTED 05/03/2010

ENGLEWOOD CO80155-4356303 790-9100 DATE NOTICE TO PROCEED 08/28/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 51,055,690.77 PARTICIPATING $ $ 121.59

AWARD PROJECT AMT: 48,658,183.42 NON-PARTICIPATING 198,921.59

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -26,049.39

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 373,000.00

SECURITIES ENCUMBERED -373,000.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

119.73

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.60%

715,309.12

199,043.18

172,993.79

172,993.79

$

$

$

$

190,508.18

50,149,873.47

50,340,381.65

0.00

50,340,381.65

-117,000.00

117,000.00

50,340,381.65

0.00

AMOUNT DUE 50,340,381.65 172,993.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 172,993.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

977.0 TIME ALLOW: 11/20/2009 ??:??:??

ORIG TIME ALLOW: 11/20/2009 ??:??:??



CONTID: C13192         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0001 ADDED ITEM (DOLLAR)/ POWER SCREENING, LLC  VS.  KILLION
ENTERPRISES, LLC

0.000

0.000

900-00006  
 

0.000

DOL 

12,035.12000 0.000.000

0.00

0002 ADDED ITEM (DOLLAR)/ POWER SCREENING, LLC VS. K ILLION 
ENTERPRISES, LLC LIEN

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

179,126.50000 179,126.501.000

0.00

0010 *REMOVAL OF STRUCTURE 49.000

0.000

202-00001  
 

49.000

EACH

1,101.77000 53,986.7349.000

0.00

0015 *REMOVAL OF STRUCTURE (SPECIAL) 0.000

0.000

202-00003  
 

0.000

L S 

12,168.67000 0.000.000

0.00

0020 *REMOVAL OF TREE 47.000

0.000

202-00010  
 

47.000

EACH

355.68000 16,716.9647.000

0.00

0025 *REMOVAL OF CONCRETE BOX CULVERT 1.000

0.000

202-00020  
 

1.000

EACH

76,094.57000 76,094.571.000

0.00

0030 *REMOVAL OF DITCH LINING 2,601.000

0.000

202-00025  
 

2,601.000

LF  

2.44000 6,346.442,601.000

0.00

0035 *REMOVAL OF PIPE 8,480.000

0.000

202-00035  
 

8,480.000

LF  

12.90000 109,392.008,480.000

0.00

0040 *REMOVAL OF END SECTION 47.000

-1.000

202-00037  
 

47.000

EACH

98.82000 4,545.7246.000

-98.82

0045 *REMOVAL OF DELINEATOR 430.000

0.000

202-00090  
 

430.000

EACH

4.95000 2,128.50430.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *REMOVAL OF ASPHALT MAT (SPECIAL) 260,744.000

254.000

202-00226  
 

260,998.000

SY  

3.21000 837,803.58260,998.000

815.34

0055 *REMOVAL OF ASPHALT MAT (PLANING) 5,791.000

0.000

202-00240  
 

5,791.000

SY  

1.20000 6,949.205,791.000

0.00

0060 *REMOVAL OF PAVEMENT MARKING 30,234.000

398.000

202-00250  
 

30,632.000

SF  

1.50000 45,948.0030,632.000

597.00

0065 *REMOVAL OF GROUND SIGN 115.000

0.000

202-00810  
 

115.000

EACH

158.06000 18,176.90115.000

0.00

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

3,909.46000 3,909.461.000

0.00

0075 *REMOVAL OF FENCE 36,233.000

0.000

202-01000  
 

36,233.000

LF  

0.36000 13,043.8836,233.000

0.00

0080 *REMOVAL OF GUARDRAIL TYPE 3 6,552.000

0.000

202-01130  
 

6,552.000

LF  

2.12000 13,890.246,552.000

0.00

0085 *REMOVAL OF TENSIONED CABLE BARRIER 19,218.000

0.000

202-01200  
 

19,218.000

LF  

1.60000 30,748.8019,218.000

0.00

0090 *REMOVAL OF END ANCHORAGE 24.000

-1.000

202-01300  
 

24.000

EACH

106.42000 2,447.6623.000

-106.42

0095 *SANDBLASTING 25,235.000

0.000

202-05150  
 

25,235.000

SF  

0.40000 10,094.0025,235.000

0.00

0100 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 563,256.000

0.000

203-00010  
 

563,256.000

CY  

5.04000 2,838,810.24563,256.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECI AL) 270,241.000

0.000

203-00062  
 

270,241.000

CY  

6.87000 1,856,555.67270,241.000

0.00

0110 *MUCK EXCAVATION 4,517.000

0.000

203-00100  
 

4,517.000

CY  

8.69000 39,252.734,517.000

0.00

0115 *PROOF ROLLING 119.500

0.000

203-01100  
 

119.500

HOUR

89.18000 10,657.01119.500

0.00

0120 *BLADING 222.000

0.000

203-01500  
 

222.000

HOUR

109.10000 24,220.20222.000

0.00

0125 *BACKHOE (LANDSCAPING) 69.250

0.000

203-01515  
 

69.250

HOUR

115.83000 8,021.2369.250

0.00

0130 *DOZING (LANDSCAPING) 154.800

0.000

203-01555  
 

154.800

HOUR

126.07000 19,515.64154.800

0.00

0135 *POTHOLING 290.000

0.000

203-01597  
 

290.000

HOUR

203.61000 59,046.90290.000

0.00

0140 *SHORING (AREA 6) 1.000

0.000

206-01786  
 

1.000

L S 

23,948.09000 23,948.091.000

0.00

0145 *SHORING (AREA 7) 0.000

0.000

206-01787  
 

0.000

L S 

23,948.09000 0.000.000

0.00

0150 *TOPSOIL 36,387.000

-24.000

207-00205  
 

36,387.000

CY  

2.09000 75,998.6736,363.000

-50.16

0155 *STOCKPILE TOPSOIL 38,957.000

-24.000

207-00210  
 

38,957.000

CY  

6.21000 241,773.9338,933.000

-149.04
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *EROSION LOG (12 INCH) 13,021.000

0.000

208-00002  
 

13,021.000

LF  

4.00000 52,084.0013,021.000

0.00

0165 *EROSION BALES (WEED FREE) 1,913.000

0.000

208-00011  
 

1,913.000

EACH

11.48000 21,961.241,913.000

0.00

0170 *SILT FENCE 45,160.000

0.000

208-00020  
 

45,160.000

LF  

0.97000 43,805.2045,160.000

0.00

0175 *CONCRETE WASHOUT STRUCTURE 10.000

0.000

208-00045  
 

10.000

EACH

628.92000 6,289.2010.000

0.00

0180 *STORM DRAIN INLET PROTECTION (TYPE 1) 2,825.000

0.000

208-00051  
 

2,825.000

LF  

7.10000 20,057.502,825.000

0.00

0185 *STABILIZED CONSTRUCTION ENTRANCE 28.000

-6.000

208-00070  
 

28.000

EACH

1,037.96000 22,835.1222.000

-6,227.76

0190 *SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

4,763.80000 0.000.000

0.00

0195 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

0.000

L S 

15,057.41000 0.000.000

0.00

0200 *RESET MAILBOX STRUCTURE (TYPE 1) 3.000

0.000

210-00011  
 

3.000

EACH

296.40000 889.203.000

0.00

0205 *RESET GROUND SIGN 10.000

0.000

210-00810  
 

10.000

EACH

493.97000 4,939.7010.000

0.00

0210 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000

0.000

210-00866  
 

2.000

EACH

781.90000 1,563.802.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 6.000

0.000

210-00890  
 

6.000

EACH

1,132.74000 6,796.446.000

0.00

0215 MATERIAL ALLOWANCE RESET INTERSECTION DETECTION SYSTEM 
(CAMERA)

0.000

0.000EACH

335.00000 0.000.000

0.00

0220 *SEEDING (NATIVE) 98.600

0.000

212-00006  
 

98.600

ACRE

389.54000 38,408.6498.600

0.00

0225 *MULCHING (WEED FREE HAY) 93.000

-1.800

213-00002  
 

93.000

ACRE

319.63000 29,150.2691.200

-575.33

0230 *MULCH TACKIFIER 18,598.000

-360.000

213-00061  
 

18,598.000

LB  

1.15000 20,973.7018,238.000

-414.00

0235 *SOIL BINDER 31.190

0.000

213-00100  
 

31.190

ACRE

279.66000 8,722.6031.190

0.00

0240 *BRUSH LAYER CUTTING 185.000

0.000

214-01010  
 

185.000

EACH

1.72000 318.20185.000

0.00

0245 *SOIL RETENTION BLANKET (SPECIAL) 210.000

0.000

216-00030  
 

210.000

SY  

14.98000 3,145.80210.000

0.00

0250 *SOIL RETENTION BLANKET (STRAW/COCONUT) 52,932.000

-328.000

216-00041  
 

52,932.000

SY  

1.40000 73,645.6052,604.000

-459.20

0255 *HERBICIDE TREATMENT 79.000

0.000

217-00020  
 

79.000

HOUR

139.83000 11,046.5779.000

0.00

0260 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

3,945.97000 3,945.971.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

92.87000 0.000.000

0.00

0270 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

117.57000 0.000.000

0.00

0275 AGGREGATE BASE COURSE (CLASS 6) 128,365.320

0.000

304-06000  
 

128,365.320

TON 

8.71000 1,118,061.94128,365.320

0.00

0280 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,132.110

0.000

403-00720  
 

2,000.000

TON 

110.41000 124,996.271,132.110

0.00

0285 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 17,876.980

0.000

403-33741  
 

17,876.980

TON 

52.34000 935,681.1317,876.980

0.00

0290 CONCRETE PAVEMENT (6 INCH) 257.000

0.000

412-00600  
 

257.000

SY  

25.00000 6,425.00257.000

0.00

0295 CONCRETE PAVEMENT (8-1/2 INCH) 10,295.000

0.000

412-00850  
 

10,295.000

SY  

29.00000 298,555.0010,295.000

0.00

0300 CONCRETE PAVEMENT (10 INCH) 43,623.000

0.000

412-01000  
 

43,623.000

SY  

33.00000 1,439,559.0043,623.000

0.00

0305 CONCRETE PAVEMENT (10-1/2 INCH) 17,672.000

0.000

412-01050  
 

17,672.000

SY  

35.00000 618,520.0017,672.000

0.00

0310 CONCRETE PAVEMENT (13 INCH) 246,820.000

0.000

412-01300  
 

246,820.000

SY  

39.00000 9,625,980.00246,820.000

0.00

0315 *GEOTEXTILE (DRAINAGE) (CLASS A) 8,645.600

0.000

420-00110  
 

8,645.600

SY  

2.54000 21,959.828,645.600

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *DRILLED CAISSON (18 INCH) 0.000

0.000

503-00018  
 

0.000

LF  

79.83000 0.000.000

0.00

0325 *DRILLED CAISSON (36 INCH) 184.000

0.000

503-00036  
 

184.000

LF  

260.63000 47,955.92184.000

0.00

0330 *DRILLED CAISSON (48 INCH) 232.000

0.000

503-00048  
 

232.000

LF  

471.14000 109,304.48232.000

0.00

0335 *RIPRAP (SPECIAL) 141.000

0.000

506-00010  
 

141.000

CY  

48.51000 6,839.91141.000

0.00

0335 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 0.000

0.000CY  

30.53136 0.000.000

0.00

0340 *RIPRAP (6 INCH) 2,071.200

0.000

506-00206  
 

2,071.200

CY  

49.45000 102,420.842,071.200

0.00

0340 MATERIAL ALLOWANCE RIPRAP (6 INCH) 0.000

0.000CY  

35.22565 0.000.000

0.00

0345 *RIPRAP (9 INCH) 1,202.600

0.000

506-00209  
 

1,202.600

CY  

48.50000 58,326.101,202.600

0.00

0345 MATERIAL ALLOWANCE RIPRAP (9 INCH) 0.000

0.000CY  

31.34941 0.000.000

0.00

0350 *RIPRAP (12 INCH) 849.000

0.000

506-00212  
 

849.000

CY  

48.13000 40,862.37849.000

0.00

0350 MATERIAL ALLOWANCE RIPRAP (12 INCH) 0.000

0.000CY  

40.29563 0.000.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 CONCRETE SLOPE AND DITCH PAVING 250.600

0.000

507-00000  
 

250.600

CY  

276.05000 69,178.13250.600

0.00

0360 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 981.100

0.000

507-00100  
 

981.100

CY  

291.99000 286,471.39981.100

0.00

0365 CONCRETE CLASS B 189.750

0.000

601-01000  
 

189.750

CY  

399.45000 75,795.64189.750

0.00

0370 CONCRETE CLASS D 25.000

0.000

601-03000  
 

25.000

CY  

399.45000 9,986.2525.000

0.00

0375 *REINFORCING STEEL 10,656.700

0.000

602-00000  
 

10,656.700

LB  

0.79000 8,418.7910,656.700

0.00

0380 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,012.000

0.000

603-01185  
 

3,012.000

LF  

36.42000 109,697.043,012.000

0.00

0385 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,995.000

0.000

603-01245  
 

2,995.000

LF  

42.51000 127,317.452,995.000

0.00

0390 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 64.000

0.000

603-01305  
 

64.000

LF  

83.90000 5,369.6064.000

0.00

0395 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,042.000

0.000

603-01365  
 

1,042.000

LF  

69.49000 72,408.581,042.000

0.00

0400 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 834.000

0.000

603-01545  
 

834.000

LF  

118.46000 98,795.64834.000

0.00

0405 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL  1,579.000

0.000

603-02300  
 

1,579.000

LF  

77.50000 122,372.501,579.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL  420.000

0.000

603-02480  
 

420.000

LF  

131.18000 55,095.60420.000

0.00

0415 *18 INCH REINFORCED CONCRETE END SECTION 26.000

0.000

603-05018  
 

26.000

EACH

947.17000 24,626.4226.000

0.00

0420 *24 INCH REINFORCED CONCRETE END SECTION 13.000

0.000

603-05024  
 

13.000

EACH

1,019.71000 13,256.2313.000

0.00

0425 *30 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05030  
 

1.000

EACH

1,109.73000 1,109.731.000

0.00

0430 *36 INCH REINFORCED CONCRETE END SECTION 9.000

0.000

603-05036  
 

9.000

EACH

1,378.49000 12,406.419.000

0.00

0435 *54 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05054  
 

1.000

EACH

1,671.75000 1,671.751.000

0.00

0440 *38X24 INCH REINFORCED CONCRETE END SECTION ELL IPTICAL 5.000

0.000

603-05130  
 

5.000

EACH

1,095.33000 5,476.655.000

0.00

0445 *60X38 INCH REINFORCED CONCRETE END SECTION ELL IPTICAL 2.000

0.000

603-05148  
 

2.000

EACH

1,572.53000 3,145.062.000

0.00

0450 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 120.000

0.000

603-07240  
 

120.000

LF  

764.18000 91,701.60120.000

0.00

0455 *30 INCH REINFORCED CONCRETE PIPE (JACKED) 200.000

0.000

603-07300  
 

200.000

LF  

523.83000 104,766.00200.000

0.00

0460 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 300.000

0.000

603-07360  
 

300.000

LF  

697.91000 209,373.00300.000

0.00
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ITEM
NO.

ITEM
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UNITS
UNIT PRICE
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PERIOD

08:58:28

CUMULATIVE
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CAT NO0200 ROADWAY 

0465 *24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000

0.000

603-15024  
 

0.000

LF  

37.69000 0.000.000

0.00

0470 *15 INCH STEEL END SECTION 7.000

0.000

603-30015  
 

7.000

EACH

421.92000 2,953.447.000

0.00

0475 *15 INCH PLASTIC PIPE 400.000

0.000

603-50015  
 

400.000

LF  

36.64000 14,656.00400.000

0.00

0480 *10X6 FOOT CONCRETE BOX CULVERT (PRECAST) 372.000

0.000

603-71006  
 

372.000

LF  

539.94000 200,857.68372.000

0.00

0485 *INLET TYPE C (5 FOOT) 7.000

0.000

604-00305  
 

7.000

EACH

1,797.52000 12,582.647.000

0.00

0490 *INLET TYPE C (10 FOOT) 4.000

0.000

604-00310  
 

4.000

EACH

2,296.85000 9,187.404.000

0.00

0495 *INLET TYPE D (5 FOOT) 3.000

0.000

604-00505  
 

3.000

EACH

3,994.49000 11,983.473.000

0.00

0500 *INLET TYPE D (15 FOOT) 1.000

0.000

604-00515  
 

1.000

EACH

4,793.39000 4,793.391.000

0.00

0505 *INLET TYPE D (SPECIAL) 6.000

0.000

604-00550  
 

6.000

EACH

4,194.22000 25,165.326.000

0.00

0510 *INLET TYPE R  L 10 (5 FOOT) 3.000

0.000

604-19205  
 

3.000

EACH

2,896.01000 8,688.033.000

0.00

0515 *INLET TYPE R  L 15 (5 FOOT) 16.000

0.000

604-19305  
 

16.000

EACH

3,295.46000 52,727.3616.000

0.00
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CAT NO0200 ROADWAY 

0520 *INLET TYPE R  L 15 (10 FOOT) 1.000

0.000

604-19310  
 

1.000

EACH

4,194.22000 4,194.221.000

0.00

0525 *INLET TYPE R SPECIAL (5 FOOT) 1.000

0.000

604-19405  
 

1.000

EACH

3,994.49000 3,994.491.000

0.00

0530 *INLET TYPE R SPECIAL (10 FOOT) 1.000

0.000

604-19410  
 

1.000

EACH

4,194.22000 4,194.221.000

0.00

0535 *MANHOLE SLAB BASE (5 FOOT) 2.000

0.000

604-30005  
 

2.000

EACH

2,719.98000 5,439.962.000

0.00

0540 *MANHOLE BOX BASE (10 FOOT) 3.000

0.000

604-31010  
 

3.000

EACH

7,170.02000 21,510.063.000

0.00

0545 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 3.000

0.000

604-39050  
 

3.000

EACH

7,401.81000 22,205.433.000

0.00

0550 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 9,020.000

0.000

606-00301  
 

9,020.000

LF  

13.48000 121,589.609,020.000

0.00

0555 GUARDRAIL TYPE 7 (STYLE CA) 242.000

0.000

606-00710  
 

242.000

LF  

83.19000 20,131.98242.000

0.00

0560 *END ANCHORAGE TYPE 3D 11.000

0.000

606-01340  
 

11.000

EACH

581.26000 6,393.8611.000

0.00

0565 *TRANSITION TYPE 3G 12.000

0.000

606-01370  
 

12.000

EACH

992.75000 11,913.0012.000

0.00

0570 *TRANSITION TYPE 3H 3.000

0.000

606-01380  
 

3.000

EACH

580.99000 1,742.973.000

0.00
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0575 *TRANSITION TYPE 3J 2.000

0.000

606-01385  
 

2.000

EACH

683.03000 1,366.062.000

0.00

0580 *END ANCHORAGE TYPE 3K 2.000

0.000

606-01390  
 

2.000

EACH

863.03000 1,726.062.000

0.00

0585 *END ANCHORAGE (FLARED) 27.000

0.000

606-02005  
 

27.000

EACH

1,362.07000 36,775.8927.000

0.00

0590 *TENSIONED CABLE BARRIER 0.000

0.000

606-20010  
 

0.000

LF  

10.49000 0.000.000

0.00

0595 *END ANCHORAGE (TENSIONED CABLE BARRIER) 0.000

0.000

606-21010  
 

0.000

EACH

2,359.91000 0.000.000

0.00

0600 *END POST 39.000

0.000

607-00005  
 

39.000

EACH

127.92000 4,988.8839.000

0.00

0605 *CORNER AND LINE BRACE POST 63.000

0.000

607-00010  
 

63.000

EACH

172.22000 10,849.8663.000

0.00

0610 *FENCE BARBED WIRE WITH METAL POSTS 36,575.000

0.000

607-01000  
 

36,575.000

LF  

1.00000 36,575.0036,575.000

0.00

0615 *FENCE (PLASTIC) 7,865.000

0.000

607-11525  
 

7,865.000

LF  

1.96000 15,415.407,865.000

0.00

0620 *FENCE CHAIN LINK (60 INCH) 348.000

0.000

607-53160  
 

348.000

LF  

12.64000 4,398.72348.000

0.00

0625 *14 FOOT GATE 4.000

0.000

607-60114  
 

4.000

EACH

232.18000 928.724.000

0.00
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ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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CAT NO0200 ROADWAY 

0630 *20 FOOT GATE DOUBLE (CHAIN LINK) 1.000

0.000

607-60270  
 

1.000

EACH

674.57000 674.571.000

0.00

0635 *20 FOOT GATE TWIN (SPECIAL) 0.000

0.000

607-60420  
 

0.000

EACH

1,023.20000 0.000.000

0.00

0640 CONCRETE SIDEWALK 5,456.000

0.000

608-00000  
 

5,456.000

SY  

22.60000 123,305.605,456.000

0.00

0645 CONCRETE SIDEWALK (6 INCH) 800.000

-39.000

608-00006  
 

800.000

SY  

30.11000 22,913.71761.000

-1,174.29

0650 CONCRETE CURB RAMP 246.000

0.000

608-00010  
 

246.000

SY  

178.80000 43,984.80246.000

0.00

0655 PLACE ASPHALT MILLINGS 1,020.000

0.000

608-01550  
 

1,020.000

SY  

10.04000 10,240.801,020.000

0.00

0660 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,776.000

0.000

609-21010  
 

1,776.000

LF  

3.91000 6,944.161,776.000

0.00

0665 CURB AND GUTTER TYPE 2 (SECTION I-M) 4,365.000

0.000

609-21011  
 

4,365.000

LF  

10.38000 45,308.704,365.000

0.00

0670 CURB AND GUTTER TYPE 2 (SECTION II-B) 12,643.000

0.000

609-21020  
 

12,643.000

LF  

6.60000 83,443.8012,643.000

0.00

0675 GUTTER TYPE 2 (8 FOOT) 280.000

0.000

609-24008  
 

280.000

LF  

31.75000 8,890.00280.000

0.00

0680 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 71,719.000

0.000

610-00024  
 

71,719.000

SF  

4.32000 309,826.0871,719.000

0.00
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0685 *DELINEATOR (TYPE I) 257.000

0.000

612-00001  
 

257.000

EACH

17.79000 4,572.03257.000

0.00

0690 *DELINEATOR (TYPE II) 135.000

0.000

612-00002  
 

135.000

EACH

19.77000 2,668.95135.000

0.00

0695 *DELINEATOR (TYPE III) 94.000

0.000

612-00003  
 

94.000

EACH

22.72000 2,135.6894.000

0.00

0700 *2 INCH ELECTRICAL CONDUIT (BORED) 797.000

0.000

613-00206  
 

797.000

LF  

18.03000 14,369.91797.000

0.00

0705 *6 INCH ELECTRICAL CONDUIT 335.000

0.000

613-00600  
 

335.000

LF  

33.07000 11,078.45335.000

0.00

0710 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 58,652.000

0.000

613-01200  
 

58,652.000

LF  

7.02000 411,737.0458,652.000

0.00

0715 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 7,894.000

0.000

613-01300  
 

7,894.000

LF  

15.04000 118,725.767,894.000

0.00

0720 *PULL BOX (24"X36"X18") 19.000

0.000

613-07034  
 

19.000

EACH

1,052.56000 19,998.6419.000

0.00

0725 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

100,242.26000 100,242.261.000

0.00

0726 WIRING 0.000

0.000

613-10000  
 

0.000

L S 

5,545.00000 0.000.000

0.00

0730 *LUMINAIRE (SPECIAL) 14.000

0.000

613-16000  
 

14.000

EACH

982.37000 13,753.1814.000

0.00
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0730 MATERIAL ALLOWANCE LUMINAIRE (SPECIAL) 0.000

0.000EACH

576.78000 0.000.000

0.00

0735 *LIGHT STANDARD METAL (25 FOOT) 7.000

0.000

613-34250  
 

7.000

EACH

4,079.86000 28,559.027.000

0.00

0735 MATERIAL ALLOWANCE LIGHT STANDARD METAL 25' 0.000

0.000EACH

2,368.00000 0.000.000

0.00

0740 *LIGHT STANDARD METAL (35 FOOT) 26.000

0.000

613-34350  
 

26.000

EACH

4,079.86000 106,076.3626.000

0.00

0740 MATERIAL ALLOWANCE LIGHT STANDARD METAL 35' 0.000

0.000EACH

2,306.00000 0.000.000

0.00

0745 *CONCRETE FOUNDATION PAD 4.000

0.000

613-40000  
 

4.000

EACH

741.79000 2,967.164.000

0.00

0750 *LIGHT STANDARD FOUNDATION 33.000

0.000

613-40010  
 

33.000

EACH

501.22000 16,540.2633.000

0.00

0750 MATERIAL ALLOWANCE LIGHT STANDARD FOUNDATION 0.000

0.000EACH

408.00000 0.000.000

0.00

0755 *LIGHTING CONTROL CENTER 4.000

0.000

613-50100  
 

4.000

EACH

3,408.25000 13,633.004.000

0.00

0760 *TEMPORARY LIGHTING 1.000

0.000

613-50210  
 

1.000

L S 

64,155.05000 64,155.051.000

0.00

0765 *TRANSFORMER BASE 24.000

0.000

613-50365  
 

24.000

EACH

676.62000 16,238.8824.000

0.00
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0770 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 18.000

0.000

613-70150  
 

18.000

EACH

403.98000 7,271.6418.000

0.00

0770 MATERIAL ALLOWANCE 0.000

0.000EACH

342.55000 0.000.000

0.00

0775 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000

0.000

613-70250  
 

8.000

EACH

441.06000 3,528.488.000

0.00

0776 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) (SPEC IAL) 0.000

0.000

613-70250  
 

0.000

EACH

469.74000 0.000.000

0.00

0780 *SIGN PANEL (CLASS I) 835.500

-72.000

614-00011  
 

835.500

SF  

15.80000 12,063.30763.500

-1,137.60

0785 *SIGN PANEL (CLASS II) 856.700

27.000

614-00012  
 

928.700

SF  

17.79000 15,721.02883.700

480.33

0790 *SIGN PANEL (CLASS III) 1,963.000

0.000

614-00013  
 

1,963.000

SF  

19.20000 37,689.601,963.000

0.00

0795 *STEEL SIGN POST (W 6X12) 62.000

0.000

614-00612  
 

62.000

LF  

31.62000 1,960.4462.000

0.00

0800 *STEEL SIGN POST (W 6X15) 68.500

0.000

614-00615  
 

68.500

LF  

34.57000 2,368.0568.500

0.00

0805 *STEEL SIGN POST (W 8X18) 41.000

0.000

614-00818  
 

41.000

LF  

41.49000 1,701.0941.000

0.00

0810 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 62.000

0.000

614-01503  
 

62.000

EACH

148.19000 9,187.7862.000

0.00
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0815 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 105.000

-7.000

614-01583  
 

105.000

EACH

385.30000 37,759.4098.000

-2,697.10

0820 *CONCRETE FOOTING (TYPE 1) 4.000

0.000

614-03001  
 

4.000

EACH

889.17000 3,556.684.000

0.00

0825 *CONCRETE FOOTING (TYPE 2) 4.000

0.000

614-03002  
 

4.000

EACH

1,086.77000 4,347.084.000

0.00

0830 *CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

2.000

EACH

1,284.36000 2,568.722.000

0.00

0835 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000

0.000

614-10147  
 

2.000

EACH

118,185.62000 236,371.242.000

0.00

0835 MATERIAL ALLOWANCE VMS LED (OVERHEAD) 0.000

0.000EACH

100,457.77500 0.000.000

0.00

0840 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIA METER) 3.000

0.000

614-32000  
 

3.000

EACH

29,471.23000 88,413.693.000

0.00

0840 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

0.000EACH

1,820.22000 0.000.000

0.00

0840 MATERIAL ALLOWANCE 0.000

0.000EACH

25,186.66667 0.000.000

0.01

0840 MATERIAL ALLOWANCE 20 IN MONOTUBE OVERHEAD SIGN CANT 0.000

0.000EACH

25,050.54667 0.000.000

0.01

0845 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIA METER) 6.000

0.000

614-32400  
 

6.000

EACH

32,979.71000 197,878.266.000

0.00
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0845 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

0.000EACH

2,238.70000 0.000.000

0.00

0845 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN STRUCTURES 
(24 IN DIA)

0.000

0.000EACH

26,572.57000 0.000.000

0.00

0845 MATERIAL ALLOWANCE 24 IN MONOTUBE OVERHEAD SIGN 0.000

0.000EACH

27,105.97334 0.000.000

0.00

0850 *PEDESTRIAN SIGNAL FACE (16) 12.000

0.000

614-70117  
 

12.000

EACH

491.19000 5,894.2812.000

0.00

0850 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (16) 0.000

0.000EACH

240.00000 0.000.000

0.00

0855 *TRAFFIC SIGNAL FACE (12-12-12) 28.000

0.000

614-70336  
 

28.000

EACH

806.95000 22,594.6028.000

0.00

0855 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 12-12-12 0.000

0.000EACH

420.00000 0.000.000

0.00

0856 TRAFFIC SIGNAL FACE (12-12-12) (SPECIAL) 0.000

0.000

614-70336  
 

0.000

EACH

846.95000 0.000.000

0.00

0857 TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

3.000

EACH

1,336.00000 0.000.000

0.00

0860 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000

0.000

614-72855  
 

2.000

EACH

14,535.13000 29,070.262.000

0.00

0860 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000EACH

7,995.00000 0.000.000

0.00
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0861 TRAFFIC SIGNAL CONTROLLER CABINET (SPECIAL) 0.000

0.000

614-72855  
 

0.000

EACH

14,708.13000 0.000.000

0.00

0865 *PEDESTRIAN PUSH BUTTON 12.000

0.000

614-72860  
 

12.000

EACH

90.22000 1,082.6412.000

0.00

0865 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 0.000

0.000EACH

40.00000 0.000.000

0.00

0866 FIRE PREEMPTION UNIT 0.000

0.000

614-72864  
 

0.000

EACH

1,869.00000 0.000.000

0.00

0867 FIRE PREEMPTION UNIT AND TIMER 0.000

0.000

614-72866  
 

0.000

EACH

7,970.00000 0.000.000

0.00

0868 INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

0.000

EACH

7,970.00000 0.000.000

0.00

0869 FIRE PREEMPTION UNIT AND TIMER ITEM CORRECTION ON CO 
043

0.000

0.000

614-72866  
 

0.000

EACH

1,869.00000 0.000.000

0.00

0870 *RUMBLE STRIP (GRINDING) 48,125.000

0.000

614-80387  
 

48,125.000

LF  

0.36000 17,325.0048,125.000

0.00

0875 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAS T ARM) 1.000

0.000

614-81135  
 

1.000

EACH

21,752.57000 21,752.571.000

0.00

0880 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAS T ARM) 1.000

0.000

614-81140  
 

1.000

EACH

24,258.63000 24,258.631.000

0.00

0885 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAS T ARM) 3.000

0.000

614-81145  
 

3.000

EACH

24,358.86000 73,076.583.000

0.00
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PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0886 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST  ARM) 
(SPECIAL)

0.000

0.000

614-81145  
 

0.000

EACH

27,767.53000 0.000.000

0.00

0890 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAS T ARM) 1.000

0.000

614-81150  
 

1.000

EACH

25,461.54000 25,461.541.000

0.00

0893 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST  ARM) 0.000

0.000

614-81155  
 

0.000

EACH

29,340.32000 0.000.000

0.00

0895 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

0.000

EACH

832.00000 0.000.000

0.00

0897 TELEMETRY (FIELD) 0.000

0.000

614-86105  
 

0.000

EACH

4,620.68000 0.000.000

0.00

0900 *CONTROLLER (TYPE 170E-HC11) 3.000

0.000

614-86246  
 

3.000

EACH

2,004.84000 6,014.523.000

0.00

0900 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E-HC11) 0.000

0.000EACH

1,150.00000 0.000.000

0.00

0905 *WEATHER MONITORING SYSTEM 1.000

0.000

614-86740  
 

1.000

L S 

79,993.33000 79,993.331.000

0.00

0910 *UNINTERRUPTED POWER SUPPLY 2.000

0.000

614-86800  
 

2.000

EACH

7,197.38000 14,394.762.000

0.00

0910 MATERIAL ALLOWANCE UNINTERRUPTED POWER SUPPLY 0.000

0.000EACH

4,150.00000 0.000.000

0.00

0911 UNINTERRUPTED POWER SUPPLY (SPECIAL) 0.000

0.000

614-86800  
 

0.000

EACH

7,222.38000 0.000.000

0.00



CONTID: C13192         COLORADO DEPARTMENT OF TRANSPORTATION Page 22
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0915 *CLOSED CIRCUIT TELEVISION POLE 2.000

0.000

614-87325  
 

2.000

EACH

20,023.39000 40,046.782.000

0.00

0915 MATERIAL ALLOWANCE CCTV POLE 0.000

0.000EACH

11,332.00000 0.000.000

0.00

0920 *CLOSED CIRCUIT TELEVISION CAMERA (TRAFFIC 
SURVEILLANCE) 

5.000

0.000

614-87333  
 

5.000

EACH

8,290.03000 41,450.155.000

0.00

0925 *EMBANKMENT PROTECTOR TYPE 5 8.000

0.000

615-00050  
 

8.000

EACH

1,511.55000 12,092.408.000

0.00

0930 *18 INCH CONCRETE SIPHON PIPE 503.000

0.000

616-00180  
 

503.000

LF  

49.91000 25,104.73503.000

0.00

0935 *24 INCH CONCRETE SIPHON PIPE 279.000

0.000

616-00240  
 

279.000

LF  

61.74000 17,225.46279.000

0.00

0940 *30 INCH CONCRETE SIPHON PIPE 858.000

0.000

616-00300  
 

858.000

LF  

63.33000 54,337.14858.000

0.00

0945 *36 INCH CONCRETE SIPHON PIPE 260.000

0.000

616-00360  
 

260.000

LF  

77.80000 20,228.00260.000

0.00

0950 *18 INCH TRASH GUARD 3.000

0.000

616-30018  
 

3.000

EACH

378.33000 1,134.993.000

0.00

0955 *24 INCH TRASH GUARD 2.000

0.000

616-30024  
 

2.000

EACH

411.58000 823.162.000

0.00

0960 *30 INCH TRASH GUARD 7.000

0.000

616-30030  
 

7.000

EACH

544.61000 3,812.277.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0965 *36 INCH TRASH GUARD 2.000

0.000

616-30036  
 

2.000

EACH

489.18000 978.362.000

0.00

0970 *DETOUR CULVERT PIPE 4,208.000

0.000

617-03010  
 

4,208.000

LF  

36.06000 151,740.484,208.000

0.00

0975 *DETOUR PAVEMENT 48,857.000

0.000

621-00450  
 

48,857.000

SY  

22.53000 1,100,748.2148,857.000

0.00

0980 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

325,000.00000 325,000.001.000

0.00

0985 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

4,556,700.00000 4,556,700.001.000

0.00

0990 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

15,057.41000 15,057.411.000

0.00

0995 *EPOXY PAVEMENT MARKING 444.000

0.000

627-00005  
 

444.000

GAL 

59.28000 26,320.32444.000

0.00

1000 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,511.000

0.000

627-00012  
 

1,511.000

GAL 

31.62000 47,777.821,511.000

0.00

1005 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 0.000

0.000

627-02001  
 

0.000

SF  

11.87000 0.000.000

0.00

1010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) ( INLAID) 10,220.000

0.000

627-02010  
 

10,220.000

SF  

11.87000 121,311.4010,220.000

0.00

1015 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
III) 

1,368.000

0.000

627-30327  
 

1,368.000

SF  

11.87000 16,238.161,368.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1020 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,399.000

0.000

627-30332  
 

2,399.000

SF  

9.87000 23,678.132,399.000

0.00

1025 *SURVEY MONUMENT (TYPE 3) 3.000

0.000

629-01003  
 

3.000

EACH

401.53000 1,204.593.000

0.00

1030 *SURVEY MONUMENT (TYPE 3A) 3.000

0.000

629-01031  
 

3.000

EACH

501.91000 1,505.733.000

0.00

1035 *FLAGGING 12,923.750

0.000

630-00000  
 

12,923.750

HOUR

16.11000 208,201.6112,923.750

0.00

1040 *TRAFFIC CONTROL INSPECTION 192.000

0.000

630-00007  
 

192.000

DAY 

85.56000 16,427.52192.000

0.00

1045 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000

0.000

630-00009  
 

2.000

EACH

2,013.36000 4,026.722.000

0.00

1050 *TRAFFIC CONTROL MANAGEMENT 500.000

0.000

630-00012  
 

500.000

DAY 

958.35000 479,175.00500.000

0.00

1055 *UNIFORMED TRAFFIC CONTROL COORDINATION 756.750

0.000

630-00015  
 

756.750

HOUR

20.15000 15,248.51756.750

0.00

1060 *FLASHING BEACON (SOLAR) 8.000

0.000

630-80002  
 

8.000

EACH

352.34000 2,818.728.000

0.00

1065 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 7.000

0.000

630-80337  
 

7.000

EACH

251.68000 1,761.767.000

0.00

1070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 157.000

0.000

630-80341  
 

157.000

EACH

40.26000 6,320.82157.000

0.00
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

08:58:28

CUMULATIVE
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CAT NO0200 ROADWAY 

1075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 137.000

0.000

630-80342  
 

137.000

EACH

60.40000 8,274.80137.000

0.00

1080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000

0.000

630-80343  
 

54.000

EACH

104.69000 5,653.2654.000

0.00

1085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 106.000

0.000

630-80344  
 

106.000

SF  

10.06000 1,066.36106.000

0.00

1090 *VERTICAL PANEL 0.000

0.000

630-80350  
 

0.000

EACH

15.10000 0.000.000

0.00

1095 *PORTABLE MESSAGE SIGN PANEL 5.000

0.000

630-80355  
 

5.000

EACH

3,020.03000 15,100.155.000

0.00

1100 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

0.000

630-80358  
 

2.000

EACH

855.67000 1,711.342.000

0.00

1105 *DRUM CHANNELIZING DEVICE 520.000

0.000

630-80360  
 

520.000

EACH

25.16000 13,083.20520.000

0.00

1110 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 0.000

0.000

630-80363  
 

0.000

EACH

100.66000 0.000.000

0.00

1115 *PORTABLE TRAFFIC SPEED MONITOR 2.000

0.000

630-80367  
 

2.000

EACH

13,086.74000 26,173.482.000

0.00

1120 CONCRETE BARRIER (TEMPORARY) 32,900.000

0.000

630-80370  
 

32,900.000

LF  

18.43000 606,347.0032,900.000

0.00

1125 GLARE SCREEN (TEMPORARY) 15,780.000

0.000

630-80378  
 

15,780.000

LF  

19.52000 308,025.6015,780.000

0.00
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NO.
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UNITS
UNIT PRICE
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CUMULATIVE
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CAT NO0200 ROADWAY 

1130 *TRAFFIC CONE 140.000

0.000

630-80380  
 

140.000

EACH

8.05000 1,127.00140.000

0.00

1135 *DELINEATOR (TYPE I) (TEMPORARY) 0.000

0.000

630-80401  
 

0.000

EACH

75.50000 0.000.000

0.00

1140 *DELINEATOR (TYPE II) (TEMPORARY) 0.000

0.000

630-80402  
 

0.000

EACH

75.50000 0.000.000

0.00

1145 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

0.000

DAY 

1,481.96000 0.000.000

0.00

1150 *IMPACT ATTENUATOR (TEMPORARY) 17.000

0.000

630-85010  
 

17.000

EACH

2,013.36000 34,227.1217.000

0.00

1155 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000

0.000

630-85040  
 

2.000

EACH

16,106.75000 32,213.502.000

0.00

1160 *TRAFFIC SIGNAL (TEMPORARY) 2.000

0.000

630-86810  
 

2.000

EACH

50,923.08000 101,846.162.000

0.00

1165 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

600,000.000

F A 

1.00000 0.000.000

0.00

1170 F/A PARTNERING 3,188.940

0.000

700-70011  
 

3,188.940

F A 

1.00000 3,188.943,188.940

0.00

1175 F/A ASPHALT PAVEMENT INCENTIVE -42,177.540

0.000

700-70012  
 

-42,177.540

F A 

1.00000 -42,177.54-42,177.540

0.00

1180 F/A CONCRETE PAVEMENT INCENTIVE 592,210.300

0.000

700-70013  
 

592,210.300

F A 

1.00000 592,210.30592,210.300

0.00
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1185 F/A FUEL COST ADJUSTMENT 299,162.960

0.000

700-70016  
 

299,162.960

F A 

1.00000 299,162.96299,162.960

0.00

1190 F/A ROADWAY SMOOTHNESS INCENTIVE 61,123.630

0.000

700-70018  
 

61,123.630

F A 

1.00000 61,123.6361,123.630

0.00

1195 F/A OJT COLORADO TRAINING PROGRAM 21,839.400

0.000

700-70022  
 

21,839.400

F A 

1.00000 21,839.4021,839.400

0.00

1200 F/A ON-THE-JOB TRAINEE 16,348.600

0.000

700-70023  
 

16,348.600

F A 

1.00000 16,348.6016,348.600

0.00

1205 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1210 F/A DISPUTES REVIEW BOARD 4,303.410

161.000

700-70034  
 

4,464.410

F A 

1.00000 4,464.414,464.410

161.00

1215 F/A PAVEMENT SURFACE COURSE MAINTENANCE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1220 F/A CONTAMINATED SOIL 0.000

0.000

700-70037  
 

0.000

F A 

1.00000 0.000.000

0.00

1225 F/A ELECTRIC SERVICE 104,662.160

-900.000

700-70190  
 

104,662.160

F A 

1.00000 103,762.16103,762.160

-900.00

1230 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1235 F/A SURVEY MONUMENTATION 0.000

0.000

700-70592  
 

0.000

F A 

1.00000 0.000.000

0.00
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2000 LABORER (EROSION CONTROL LABORER) 732.500

0.000

203-02330  
 

732.500

HOUR

45.00000 32,962.50732.500

0.00

2010 EROSION CONTROL SUPERVISOR 2,109.500

0.000

208-00205  
 

2,109.500

HOUR

75.00000 158,212.502,109.500

0.00

2015 F/A MOBILIZATION SEEDING MOBILIZATION 0.000

0.000

700-70015  
 

0.000

F A 

1.00000 0.000.000

0.00

2020 F/A DISPOSAL (JOINT SLURRY PICKUP AND DISPOSAL) 10,451.000

0.000

700-70051  
 

10,451.000

F A 

1.00000 10,451.0010,451.000

0.00

2025 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT SPILL 
PREVENTION CONTROL AND COUNTERMEASURES (SPCC)

2,500.000

0.000

700-70589  
 

2,500.000

F A 

1.00000 2,500.002,500.000

0.00

2030 *F/A DISPOSAL SEDIMENT PICKUP AND DISPOSAL (PIC KUP 
BROOM)

38,149.890

-12.000

700-70051  
 

38,161.890

F A 

1.00000 38,137.8938,137.890

-12.00

2035 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 64.500

0.000

625-00001  
 

64.500

HOUR

100.00000 6,450.0064.500

0.00

2040 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION PRI CE 
REDUCTION

-8,250.000

0.000

900-00006  
 

-8,250.000

DOL 

1.00000 -8,250.00-8,250.000

0.00

2045 STRUCTURE BACKFILL (FLOW-FILL) FLOWFILL 17.000

0.000

206-00065  
 

17.000

CY  

150.00000 2,550.0017.000

0.00

2050 MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

1.000

EACH

4,800.00000 4,800.001.000

0.00

2055 BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

0.000

EACH

342.53000 0.000.000

0.00



CONTID: C13192         COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.
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2060 ADDED ITEM (LUMP SUM)/ REPAIR TRAFFIC SIGNAL FE ED 1.000

0.000

900-00014  
 

1.000

L S 

1,995.47000 1,995.471.000

0.00

2065 REMOVAL OF SIGN (SPECIAL) REMOVAL OF BILLBOARD 2.000

0.000

202-00815  
 

2.000

EACH

4,500.00000 9,000.002.000

0.00

2070 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 24.000

0.000

613-70400  
 

24.000

EACH

587.46000 14,099.0424.000

0.00

2071 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) LUMIN AIRE 
(HPS)(400W)

0.000

0.000

613-70400  
 

0.000

EACH

587.46000 0.000.000

0.00

2075 6 INCH PLASTIC PIPE 182.000

0.000

619-50480  
 

182.000

LF  

19.34000 3,519.88182.000

0.00

2080 6 INCH PIPE UNDERDRAIN 2,360.000

0.000

605-83560  
 

2,360.000

LF  

31.21000 73,655.602,360.000

0.00

2085 TENSIONED CABLE BARRIER BRIFEN 17,595.000

0.000

606-20010  
 

17,595.000

LF  

18.88000 332,193.6017,595.000

0.00

2090 END ANCHORAGE (TENSIONED CABLE BARRIER) BRIFEN 12.000

0.000

606-21010  
 

12.000

EACH

3,000.00000 36,000.0012.000

0.00

2095 REMOVAL OF DEBRIS REMOVAL OF TIMBER BRIDGE PARTS 1.000

0.000

201-00005  
 

1.000

L S 

2,971.76000 2,971.761.000

0.00

2100 ADDED ITEM (LUMP SUM)/ ROCK EXCAVATION FOR JACK ED PIPE 1.000

0.000

900-00014  
 

1.000

L S 

9,112.03000 9,112.031.000

0.00

2105 GEOTEXTILE (REINFORCEMENT) 43,067.000

0.000

420-00300  
 

43,067.000

SY  

4.00000 172,268.0043,067.000

0.00
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2110 F/A BT TUNNEL UNDER ASPHALT LAYERS 17,914.860

0.000

700-70034  
 

17,914.860

F A 

1.00000 17,914.8617,914.860

0.00

2115 F/A BT HAND TUNNELING ON 196 FT. BORE 43,945.400

0.000

700-70034  
 

43,945.400

F A 

1.00000 43,945.4043,945.400

0.00

2120 F/A BT: DEWATERING ON 175 FT. BORE 17,598.670

0.000

700-70034  
 

17,598.670

F A 

1.00000 17,598.6717,598.670

0.00

2125 ADDED ITEM (LUMP SUM)/ ROCK EXCAVATION ON 175 F T. BORE 1.000

0.000

900-00014  
 

1.000

L S 

3,375.78000 3,375.781.000

0.00

2130 ADDED ITEM (LUMP SUM)/ GROUTING ON 175 FT. BORE 1.000

0.000

900-00014  
 

1.000

L S 

3,034.55000 3,034.551.000

0.00

2135 F/A GROUT SIPHON LINES 7,641.610

0.000

700-70034  
 

7,641.610

F A 

1.00000 7,641.617,641.610

0.00

2140 F/A HABITAT RESTORATION PROVIDE WETLAND PLANTS TO ST 
VRAIN PARK

4,603.060

0.000

700-70340  
 

4,603.060

F A 

1.00000 4,603.064,603.060

0.00

2145 AGGREGATE BASE COURSE (CLASS 6) CRUSHED CONCRETE 30,761.000

0.000

304-06007  
 

30,761.000

CY  

20.33000 625,371.1330,761.000

0.00

2150 ADDED ITEM (LUMP SUM)/ UTILITY EXCAVATION 1.000

0.000

900-00014  
 

1.000

L S 

1,420.25000 1,420.251.000

0.00

2155 TEMPORARY EXCAVATION SUPPORT 1055+95 (RT) 1.000

0.000

206-01600  
 

1.000

L S 

1,205.79000 1,205.791.000

0.00

2160 ADDED ITEM (SQUARE YARD)/ DETOUR PAVEMENT (SPECIAL) 3,610.000

0.000

900-00022  
 

3,610.000

SY  

13.46000 48,590.603,610.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2165 STORM DRAIN INLET PROTECTION 9.000

0.000

208-00050  
 

9.000

EACH

149.60000 1,346.409.000

0.00

2170 F/A GAS LINES RELOCATE UTILITY (LOWER GAS LINE) 1,128.030

0.000

700-70180  
 

1,128.030

F A 

1.00000 1,128.031,128.030

0.00

2175 STRUCTURE BACKFILL (FLOWABLE FLY ASH) PLUGGING PIPES 38.000

0.000

206-00066  
 

38.000

CY  

93.00000 3,534.0038.000

0.00

2179 F/A CONTRACTOR ENGINEERING COSTS 1.000

0.000

700-70035  
 

1.000

F A 

64,847.91000 64,847.911.000

0.00

2180 ADDED ITEM (DOLLAR)/ VALUE ENGINEERING INCENTIV E 0.000

0.000

900-00006  
 

0.000

DOL 

565,377.21000 0.000.000

0.00

2181 ADDED ITEM (DOLLAR)/ VALUE ENGINEERING INCENTIV E 565,377.210

0.000

900-00006  
 

565,377.210

DOL 

1.00000 565,377.21565,377.210

0.00

2185 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOADS -440.000

0.000

900-00006  
 

-440.000

DOL 

1.00000 -440.00-440.000

0.00

2190 F/A DETOUR (RECONSTRUCT DETOUR 1 FOR TRAFFIC SWITCH) 25,230.770

0.000

700-70160  
 

25,230.770

F A 

1.00000 25,230.7725,230.770

0.00

2200 ADDED ITEM (SQUARE YARD)/ 8 1/2" ROLLER COMPACT ED 
CONCRETE

8,280.000

0.000

900-00022  
 

8,280.000

SY  

26.83000 222,152.408,280.000

0.00

2205 ADDED ITEM (SQUARE YARD)/ 6" ROLLER COMPACTED C ONCRETE 1,511.000

0.000

900-00022  
 

1,511.000

SY  

20.32000 30,703.521,511.000

0.00

2210 F/A RELOCATE 9,048.140

0.000

700-70100  
 

9,048.140

F A 

1.00000 9,048.149,048.140

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2215 ADDED ITEM (DOLLAR)/ MISC. PRICE REDUCTIONS -688.470

0.000

900-00006  
 

-688.470

DOL 

1.00000 -688.47-688.470

0.00

2220 F/A WATER LINES 17,083.900

0.000

700-70270  
 

17,083.900

F A 

1.00000 17,083.9017,083.900

0.00

2225 ADDED ITEM (DOLLAR)/ ADDITIONAL MIX DESIGN CHAR GE -6,000.000

0.000

900-00006  
 

-6,000.000

DOL 

1.00000 -6,000.00-6,000.000

0.00

2230 EROSION CONTROL LIQUIDATED DAMAGES 0.000

0.000

900-00030  
 

0.000

DAY 

875.00000 0.000.000

0.00

2235 F/A GUARDRAIL MATERIAL DIFFERENCE SWITCHING FRO M WOOD 
TO STEEL POSTS

5,351.160

0.000

700-70570  
 

5,351.160

F A 

1.00000 5,351.165,351.160

0.00

2240 WIRING (SPECIAL) 1.000

0.000

613-10010  
 

1.000

L S 

5,065.00000 5,065.001.000

0.00

2245 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) (SPEC IAL) 4.000

0.000

613-70250  
 

4.000

EACH

468.63000 1,874.524.000

0.00

2250 TRAFFIC SIGNAL FACE (12-12-12) (SPECIAL) 10.000

0.000

614-70336  
 

10.000

EACH

846.95000 8,469.5010.000

0.00

2255 TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000

0.000

614-70560  
 

3.000

EACH

1,336.00000 4,008.003.000

0.00

2260 TRAFFIC SIGNAL CONTROLLER CABINET (SPECIAL) 1.000

0.000

614-72855  
 

1.000

EACH

14,708.13000 14,708.131.000

0.00

2265 FIRE PREEMPTION UNIT AND TIMER 4.000

0.000

614-72866  
 

4.000

EACH

1,869.00000 7,476.004.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2270 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000

0.000

614-72886  
 

4.000

EACH

7,970.00000 31,880.004.000

0.00

2275 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST  ARM) 
(SPECIAL)

2.000

0.000

614-81145  
 

2.000

EACH

27,767.53000 55,535.062.000

0.00

2280 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST  ARM) 2.000

0.000

614-81155  
 

2.000

EACH

29,340.32000 58,680.642.000

0.00

2285 TELEMETRY (FIELD) 1.000

0.000

614-86105  
 

1.000

EACH

4,620.68000 4,620.681.000

0.00

2290 UNINTERRUPTED POWER SUPPLY (SPECIAL) 1.000

0.000

614-86800  
 

1.000

EACH

7,222.38000 7,222.381.000

0.00

2295 BARRICADE (TYPE 3 F-B) CO 055 2.000

0.000

614-80312  
 

2.000

EACH

1,205.00000 2,410.002.000

0.00

2300 RESET GUARDRAIL TYPE 3 CO 058 1,200.000

0.000

210-01130  
 

1,200.000

LF  

10.71000 12,852.001,200.000

0.00

2305 RESET END ANCHORAGE CO 058 4.000

0.000

210-01200  
 

4.000

EACH

390.00000 1,560.004.000

0.00

2310 F/A DIAMOND GRINDING 25,192.840

0.000

700-70034  
 

25,192.840

F A 

1.00000 25,192.8425,192.840

0.00

2311 F/A SRT PAD MCR #60 3,603.610

0.000

700-70034  
 

3,603.610

F A 

1.00000 3,603.613,603.610

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2312 F/A CABLE RAIL - MATERIAL PURCHASE ONLY - MCR #  61 575.370

0.000

700-70034  
 

575.370

F A 

1.00000 575.37575.370

0.00

CAT 38,744,841.42-11,948.0339,459,487.42CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE NO. D-17-EQ 

1245 *REMOVAL OF RIPRAP 687.000

0.000

202-00027  
 

687.000

SY  

6.51000 4,472.37687.000

0.00

1250 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

87,508.75000 87,508.751.000

0.00

1255 *STRUCTURE EXCAVATION 927.000

0.000

206-00000  
 

927.000

CY  

14.89000 13,803.03927.000

0.00

1260 *STRUCTURE BACKFILL (CLASS 1) 957.000

0.000

206-00100  
 

957.000

CY  

26.99000 25,829.43957.000

0.00

1265 *STRUCTURE BACKFILL (CLASS 2) 194.000

0.000

206-00200  
 

194.000

CY  

11.83000 2,295.02194.000

0.00

1270 *MECHANICAL REINFORCEMENT OF SOIL 836.000

0.000

206-00360  
 

836.000

CY  

13.31000 11,127.16836.000

0.00

1275 *SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

31,930.79000 31,930.791.000

0.00

1280 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 407.470

0.000

403-33871  
 

407.470

TON 

63.49000 25,870.27407.470

0.00

1285 *GEOTEXTILE (DRAINAGE) (CLASS A) 1,063.000

0.000

420-00110  
 

1,063.000

SY  

2.54000 2,700.021,063.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-EQ 

1290 *DRILLED CAISSON (18 INCH) 134.000

0.000

503-00018  
 

134.000

LF  

79.83000 10,697.22134.000

0.00

1295 *DRILLED CAISSON (24 INCH) 480.000

0.000

503-00024  
 

480.000

LF  

99.80000 47,904.00480.000

0.00

1300 *DRILLED CAISSON (42 INCH) 444.000

0.000

503-00042  
 

444.000

LF  

229.52000 101,906.88444.000

0.00

1305 *RIPRAP (24 INCH) 1,485.000

0.000

506-00224  
 

1,485.000

CY  

72.11000 107,083.351,485.000

0.00

1305 MATERIAL ALLOWANCE RIPRAP (24 INCH) 0.000

0.000CY  

43.95320 0.000.000

0.00

1310 *WATERPROOFING (MEMBRANE) 2,526.000

0.000

515-00120  
 

2,526.000

SY  

8.49000 21,445.742,526.000

0.00

1315 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000

0.000

518-01004  
 

128.000

LF  

164.66000 21,076.48128.000

0.00

1315 MATERIAL ALLOWANCE D-17-EQ EXPANSION DEVICE 0.000

0.000LF  

69.30000 0.000.000

0.00

1320 *CONCRETE CLASS D (BRIDGE) 1,104.000

0.000

601-03040  
 

1,104.000

CY  

429.07000 473,693.281,104.000

0.00

1325 *STRUCTURAL CONCRETE COATING 1,823.000

0.000

601-40300  
 

1,823.000

SY  

5.37000 9,789.511,823.000

0.00

1330 *REINFORCING STEEL (EPOXY COATED) 302,898.000

0.000

602-00020  
 

302,898.000

LB  

0.87000 263,521.26302,898.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-EQ 

1335 *VANE GRATE INLET SPECIAL (5 FOOT) 2.000

0.000

604-25006  
 

2.000

EACH

3,395.32000 6,790.642.000

0.00

1340 *BRIDGE RAIL TYPE 7 762.000

0.000

606-10700  
 

762.000

LF  

84.83000 64,640.46762.000

0.00

1345 *1 INCH ELECTRICAL CONDUIT 310.000

0.000

613-00100  
 

310.000

LF  

5.51000 1,708.10310.000

0.00

1350 *2 INCH ELECTRICAL CONDUIT 1,004.000

0.000

613-00200  
 

1,004.000

LF  

6.02000 6,044.081,004.000

0.00

1355 *3 INCH ELECTRICAL CONDUIT 335.000

0.000

613-00300  
 

335.000

LF  

9.02000 3,021.70335.000

0.00

1360 *DEICING SYSTEM 0.800

0.200

614-86757  
 

1.000

EACH

351,449.38000 351,449.381.000

70,289.88

1360 MATERIAL ALLOWANCE DEICEING COMPONENTS 0.000

0.000EACH

100,866.00000 0.000.000

0.00

1365 *PRESTRESSED CONCRETE I (BT42) 1,865.000

0.000

618-00142  
 

1,865.000

LF  

159.66000 297,765.901,865.000

0.00

CAT 1,994,074.8270,289.881,994,074.82CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE NO. D-17-ER 

1370 *REMOVAL OF RIPRAP 687.000

0.000

202-00027  
 

687.000

SY  

6.51000 4,472.37687.000

0.00

1375 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

87,508.75000 87,508.751.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-ER 

1380 *STRUCTURE EXCAVATION 927.000

0.000

206-00000  
 

927.000

CY  

14.89000 13,803.03927.000

0.00

1385 *STRUCTURE BACKFILL (CLASS 1) 1,036.000

0.000

206-00100  
 

1,036.000

CY  

26.99000 27,961.641,036.000

0.00

1390 *STRUCTURE BACKFILL (CLASS 2) 194.000

0.000

206-00200  
 

194.000

CY  

11.83000 2,295.02194.000

0.00

1395 *MECHANICAL REINFORCEMENT OF SOIL 1,036.000

0.000

206-00360  
 

1,036.000

CY  

13.31000 13,789.161,036.000

0.00

1400 *SHORING (AREA 2) 0.000

0.000

206-01782  
 

0.000

L S 

27,939.43000 0.000.000

0.00

1405 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 433.800

0.000

403-33871  
 

433.800

TON 

63.49000 27,541.96433.800

0.00

1410 *GEOTEXTILE (DRAINAGE) (CLASS A) 2,115.000

0.000

420-00110  
 

2,115.000

SY  

2.54000 5,372.102,115.000

0.00

1415 *DRILLED CAISSON (18 INCH) 134.000

0.000

503-00018  
 

134.000

LF  

79.83000 10,697.22134.000

0.00

1420 *DRILLED CAISSON (24 INCH) 480.000

0.000

503-00024  
 

480.000

LF  

99.80000 47,904.00480.000

0.00

1425 *DRILLED CAISSON (42 INCH) 444.000

0.000

503-00042  
 

444.000

LF  

229.52000 101,906.88444.000

0.00

1430 *RIPRAP (24 INCH) 3,242.000

0.000

506-00224  
 

3,242.000

CY  

72.11000 233,780.623,242.000

0.00
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PCN: 13192-BID    ESTIMATE RUN

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STRUCTURE NO. D-17-ER 

1430 MATERIAL ALLOWANCE RIPRAP (24 INCH) 0.000

0.000CY  

43.95320 0.000.000

0.00

1435 *WATERPROOFING (MEMBRANE) 2,526.000

0.000

515-00120  
 

2,526.000

SY  

8.49000 21,445.742,526.000

0.00

1440 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000

0.000

518-01004  
 

128.000

LF  

164.66000 21,076.48128.000

0.00

1445 *CONCRETE CLASS D (BRIDGE) 1,104.000

0.000

601-03040  
 

1,104.000

CY  

429.07000 473,693.281,104.000

0.00

1445 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000

0.000CY  

303.63394 0.000.000

0.00

1445 MATERIAL ALLOWANCE DECK PANELS 0.000

0.000CY  

293.23000 0.000.000

0.00

1450 *STRUCTURAL CONCRETE COATING 1,823.000

0.000

601-40300  
 

1,823.000

SY  

5.37000 9,789.511,823.000

0.00

1455 *REINFORCING STEEL (EPOXY COATED) 302,898.000

0.000

602-00020  
 

302,898.000

LB  

0.87000 263,521.26302,898.000

0.00

1455 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000

0.000LB  

0.61567 0.000.000

0.00

1455 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

0.000LB  

0.59457 0.000.000

0.00

1460 *VANE GRATE INLET SPECIAL (5 FOOT) 2.000

0.000

604-25006  
 

2.000

EACH

3,395.32000 6,790.642.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-ER 

1465 *BRIDGE RAIL TYPE 7 762.000

0.000

606-10700  
 

762.000

LF  

84.83000 64,640.46762.000

0.00

1470 *1 INCH ELECTRICAL CONDUIT 320.000

0.000

613-00100  
 

320.000

LF  

5.51000 1,763.20320.000

0.00

1475 *2 INCH ELECTRICAL CONDUIT 1,114.000

0.000

613-00200  
 

1,114.000

LF  

6.02000 6,706.281,114.000

0.00

1480 *3 INCH ELECTRICAL CONDUIT 358.000

0.000

613-00300  
 

358.000

LF  

9.02000 3,229.16358.000

0.00

1485 *PRESTRESSED CONCRETE I (BT42) 1,865.000

0.000

618-00142  
 

1,865.000

LF  

159.66000 297,765.901,865.000

0.00

1485 MATERIAL ALLOWANCE D-17-ER BT-42 GIRDERS 0.000

0.000LF  

111.73905 0.000.000

0.00

CAT 1,747,454.660.001,747,454.66CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE NO. D-17-ES 

1490 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

87,508.75000 87,508.751.000

0.00

1495 *STRUCTURE EXCAVATION 870.000

0.000

206-00000  
 

870.000

CY  

14.89000 12,954.30870.000

0.00

1500 *STRUCTURE BACKFILL (CLASS 1) 1,036.000

0.000

206-00100  
 

1,036.000

CY  

26.99000 27,961.641,036.000

0.00

1505 *STRUCTURE BACKFILL (CLASS 2) 130.000

0.000

206-00200  
 

130.000

CY  

11.83000 1,537.90130.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. D-17-ES 

1510 *MECHANICAL REINFORCEMENT OF SOIL 1,036.000

0.000

206-00360  
 

1,036.000

CY  

13.31000 13,789.161,036.000

0.00

1515 *SHORING (AREA 3) 1.000

0.000

206-01783  
 

1.000

L S 

86,811.83000 86,811.831.000

0.00

1515 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID, 
ACCESSORIES

0.000

0.000NCU 

6,075.95000 0.000.000

0.00

1520 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

63.49000 0.000.000

0.00

1525 *STEEL PILING (HP 12X74) 672.000

0.000

502-11274  
 

672.000

LF  

48.90000 32,860.80672.000

0.00

1525 MATERIAL ALLOWANCE D-17-ES PILING 0.000

0.000LF  

48.90000 0.000.000

0.00

1526 ADDED ITEM (FOOT)/ PILING CUT-OFF 186.000

0.000

900-00012  
 

186.000

LF  

39.12000 7,276.32186.000

0.00

1530 *WATERPROOFING (MEMBRANE) 1,188.000

0.000

515-00120  
 

1,188.000

SY  

8.49000 10,086.121,188.000

0.00

1535 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000

0.000

518-01004  
 

128.000

LF  

164.66000 21,076.48128.000

0.00

1540 *CONCRETE CLASS D (BRIDGE) 439.000

0.000

601-03040  
 

439.000

CY  

429.07000 188,361.73439.000

0.00

1540 MATERIAL ALLOWANCE 3" PC DECK PANELS 0.000

0.000CY  

62.69593 0.000.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. D-17-ES 

1545 *STRUCTURAL CONCRETE COATING 692.000

0.000

601-40300  
 

692.000

SY  

5.37000 3,716.04692.000

0.00

1545 MATERIAL ALLOWANCE STRUCTURAL CONCRETE COATING PAINT 2,954.001

-2,954.001SY  

0.28196 0.000.000

-832.91

1550 *REINFORCING STEEL (EPOXY COATED) 59,394.000

0.000

602-00020  
 

59,394.000

LB  

0.87000 51,672.7859,394.000

0.00

1550 MATERIAL ALLOWANCE 3" PC DECK PANELS 0.000

0.000LB  

0.08100 0.000.000

0.00

1555 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000

0.000

604-25006  
 

1.000

EACH

3,395.32000 3,395.321.000

0.00

1560 *BRIDGE RAIL TYPE 7 390.000

0.000

606-10700  
 

390.000

LF  

84.83000 33,083.70390.000

0.00

1565 *1 INCH ELECTRICAL CONDUIT 128.000

0.000

613-00100  
 

128.000

LF  

5.51000 705.28128.000

0.00

1570 *2 INCH ELECTRICAL CONDUIT 534.000

0.000

613-00200  
 

534.000

LF  

6.02000 3,214.68534.000

0.00

1575 *3 INCH ELECTRICAL CONDUIT 178.000

0.000

613-00300  
 

178.000

LF  

9.02000 1,605.56178.000

0.00

1580 *DEICING SYSTEM 0.800

0.200

614-86757  
 

1.000

EACH

351,449.38000 351,449.381.000

70,289.88

1580 MATERIAL ALLOWANCE ANTI-ICEING COMPONENTS 0.000

0.000EACH

100,866.00000 0.000.000

0.00



CONTID: C13192         COLORADO DEPARTMENT OF TRANSPORTATION Page 42

PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. D-17-ES 

1585 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,181.000

0.000

618-01994  
 

8,181.000

SF  

49.89000 408,150.098,181.000

0.00

1585 MATERIAL ALLOWANCE D-17-ES PRECAST BOX GIRDERS 0.000

0.000SF  

12.89050 0.000.000

0.00

1585 MATERIAL ALLOWANCE D-17-ES PRECAST BOX GIRDERS 0.000

0.000SF  

25.78100 0.000.000

0.00

CAT 1,347,217.8669,456.971,347,217.86CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE NO. D-17-ET 

1590 *STRUCTURE EXCAVATION 20.000

0.000

206-00000  
 

20.000

CY  

14.89000 297.8020.000

0.00

1595 *STRUCTURE BACKFILL (CLASS 1) 1,036.000

0.000

206-00100  
 

1,036.000

CY  

26.99000 27,961.641,036.000

0.00

1600 *STRUCTURE BACKFILL (CLASS 2) 130.000

0.000

206-00200  
 

130.000

CY  

11.83000 1,537.90130.000

0.00

1605 *MECHANICAL REINFORCEMENT OF SOIL 1,036.000

0.000

206-00360  
 

1,036.000

CY  

13.31000 13,789.161,036.000

0.00

1610 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 204.630

0.000

403-33871  
 

204.630

TON 

63.49000 12,991.96204.630

0.00

1615 *STEEL PILING (HP 12X74) 687.000

0.000

502-11274  
 

687.000

LF  

48.90000 33,594.30687.000

0.00

1615 MATERIAL ALLOWANCE D-17-ET PILING 0.000

0.000LF  

48.90000 0.000.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. D-17-ET 

1616 ADDED ITEM (FOOT)/ PILING CUTOFFS - D-17-ET 172.000

0.000

900-00012  
 

172.000

LF  

39.12000 6,728.64172.000

0.00

1620 *WATERPROOFING (MEMBRANE) 1,188.000

0.000

515-00120  
 

1,188.000

SY  

8.49000 10,086.121,188.000

0.00

1625 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000

0.000

518-01004  
 

128.000

LF  

164.66000 21,076.48128.000

0.00

1630 *CONCRETE CLASS D (BRIDGE) 439.000

0.000

601-03040  
 

439.000

CY  

429.07000 188,361.73439.000

0.00

1635 *STRUCTURAL CONCRETE COATING 692.000

0.000

601-40300  
 

692.000

SY  

5.37000 3,716.04692.000

0.00

1635 MATERIAL ALLOWANCE STRUCTURAL CONCRETE COATING PAINT 0.005

-0.005SY  

2.03577 0.000.000

-0.01

1640 *REINFORCING STEEL (EPOXY COATED) 59,394.000

0.000

602-00020  
 

59,394.000

LB  

0.87000 51,672.7859,394.000

0.00

1645 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000

0.000

604-25006  
 

1.000

EACH

3,395.32000 3,395.321.000

0.00

1650 *BRIDGE RAIL TYPE 7 390.000

0.000

606-10700  
 

390.000

LF  

84.83000 33,083.70390.000

0.00

1655 *1 INCH ELECTRICAL CONDUIT 128.000

0.000

613-00100  
 

128.000

LF  

5.51000 705.28128.000

0.00

1660 *2 INCH ELECTRICAL CONDUIT 534.000

0.000

613-00200  
 

534.000

LF  

6.02000 3,214.68534.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. D-17-ET 

1665 *3 INCH ELECTRICAL CONDUIT 178.000

0.000

613-00300  
 

178.000

LF  

9.02000 1,605.56178.000

0.00

1670 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,181.000

0.000

618-01994  
 

8,181.000

SF  

49.89000 408,150.098,181.000

0.00

1670 MATERIAL ALLOWANCE D-17-ET PRECAST BOX GIRDERS 0.000

0.000SF  

12.89050 0.000.000

0.00

1670 MATERIAL ALLOWANCE PRECAST BOX GIRDERS 0.000

0.000LF  

6.44524 0.000.000

0.00

CAT 821,969.18-0.01821,969.18CURRENT AMT0303 $ $ $

CAT NO0304 WALL D-17-K, D-17-L, D-17-M, D-17-N 

1675 *STRUCTURE EXCAVATION 7,697.000

0.000

206-00000  
 

7,697.000

CY  

14.89000 114,608.337,697.000

0.00

1680 *STRUCTURE BACKFILL (CLASS 1) 10,528.000

0.000

206-00100  
 

10,528.000

CY  

26.99000 284,150.7210,528.000

0.00

1685 *MECHANICAL REINFORCEMENT OF SOIL 6,410.000

0.000

206-00360  
 

6,410.000

CY  

13.31000 85,317.106,410.000

0.00

1690 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,455.000

0.000

420-00101  
 

1,455.000

SY  

5.47000 7,958.851,455.000

0.00

1695 *BLOCK FACING 13,411.000

0.000

504-04410  
 

13,411.000

SF  

9.76000 130,891.3613,411.000

0.00

1695 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID, 
ACCESSORIES

0.000

0.000SF  

4.01000 0.000.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0304 WALL D-17-K, D-17-L, D-17-M, D-17-N 

1700 *RIPRAP (SPECIAL) 732.000

0.000

506-00010  
 

732.000

CY  

48.51000 35,509.32732.000

0.00

1700 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 0.000

0.000CY  

30.53133 0.000.000

0.00

1705 *CONCRETE CLASS B (WALL) 42.200

0.000

601-01050  
 

42.200

CY  

232.49000 9,811.0842.200

0.00

1710 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

SF  

0.74000 0.000.000

0.00

1715 *REINFORCING STEEL 1,931.000

0.000

602-00000  
 

1,931.000

LB  

0.79000 1,525.491,931.000

0.00

CAT 669,772.250.00669,772.25CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE NO. D-17-EP 

1720 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

87,508.75000 87,508.751.000

0.00

1725 *STRUCTURE EXCAVATION 865.000

0.000

206-00000  
 

865.000

CY  

14.89000 12,879.85865.000

0.00

1730 *STRUCTURE BACKFILL (CLASS 1) 2,186.000

0.000

206-00100  
 

2,186.000

CY  

26.99000 59,000.142,186.000

0.00

1735 *STRUCTURE BACKFILL (CLASS 2) 190.000

0.000

206-00200  
 

190.000

CY  

11.83000 2,247.70190.000

0.00

1740 *MECHANICAL REINFORCEMENT OF SOIL 2,186.000

0.000

206-00360  
 

2,186.000

CY  

13.31000 29,095.662,186.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. D-17-EP 

1745 *SHORING (AREA 5) 1.000

0.000

206-01785  
 

1.000

L S 

94,794.51000 94,794.511.000

0.00

1750 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 247.850

0.000

403-33871  
 

247.850

TON 

63.49000 15,736.00247.850

0.00

1755 *DRILLED CAISSON (30 INCH) 485.000

0.000

503-00030  
 

485.000

LF  

149.69000 72,599.65485.000

0.00

1760 *DRILLED CAISSON (60 INCH) 434.000

0.000

503-00060  
 

434.000

LF  

349.24000 151,570.16434.000

0.00

1765 *BEARING DEVICE (TYPE I) 16.000

0.000

512-00101  
 

16.000

EACH

997.84000 15,965.4416.000

0.00

1765 MATERIAL ALLOWANCE D-17-EP ELASTOMERIC BEARINGS 0.000

0.000EACH

457.00000 0.000.000

0.00

1770 *BRIDGE DRAIN (SPECIAL) 4.000

0.000

513-00690  
 

4.000

EACH

7,982.70000 31,930.804.000

0.00

1770 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000

0.000EACH

3,582.00000 0.000.000

0.00

1775 *WATERPROOFING (MEMBRANE) 4,063.000

0.000

515-00120  
 

4,063.000

SY  

8.49000 34,494.874,063.000

0.00

1780 *CONCRETE SEALER 542.000

0.000

515-00400  
 

542.000

SY  

5.00000 2,710.00542.000

0.00

1785 *BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000

0.000

518-01004  
 

240.000

LF  

164.66000 39,518.40240.000

0.00



CONTID: C13192         COLORADO DEPARTMENT OF TRANSPORTATION Page 47

PCN: 13192-BID    ESTIMATE RUN

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0305 STRUCTURE NO. D-17-EP 

1785 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

0.000LF  

69.30000 0.000.000

0.00

1790 *CONCRETE CLASS D (BRIDGE) 2,155.000

0.000

601-03040  
 

2,155.000

CY  

429.07000 924,645.852,155.000

0.00

1790 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000

0.000CY  

303.63394 0.000.000

0.00

1790 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000

0.000CY  

303.63394 0.000.000

0.00

1795 *CONCRETE CLASS S50 126.000

0.000

601-05050  
 

126.000

CY  

758.36000 95,553.36126.000

0.00

1800 *STRUCTURAL CONCRETE COATING 1,349.000

0.000

601-40300  
 

1,349.000

SY  

5.37000 7,244.131,349.000

0.00

1805 *REINFORCING STEEL 8,792.000

0.000

602-00000  
 

8,792.000

LB  

0.79000 6,945.688,792.000

0.00

1810 *REINFORCING STEEL (EPOXY COATED) 508,339.000

0.000

602-00020  
 

508,339.000

LB  

0.87000 442,254.93508,339.000

0.00

1810 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000

0.000LB  

0.61567 0.000.000

0.00

1810 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000

0.000LB  

0.61567 0.000.000

0.00

1815 *VANE GRATE INLET SPECIAL (5 FOOT) 4.000

0.000

604-25006  
 

4.000

EACH

3,395.32000 13,581.284.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. D-17-EP 

1820 *BRIDGE RAIL TYPE 10M (SPECIAL) 782.000

0.000

606-11032  
 

782.000

LF  

71.34000 55,787.88782.000

0.00

1820 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

0.000LF  

57.60000 0.000.000

0.00

1820 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

0.000LF  

57.60000 0.000.000

0.00

1825 *FENCE CHAIN LINK (SPECIAL) (92 INCH) 758.000

0.000

607-53191  
 

758.000

LF  

88.69000 67,227.02758.000

0.00

1830 *1 INCH ELECTRICAL CONDUIT 215.000

0.000

613-00100  
 

215.000

LF  

5.51000 1,184.65215.000

0.00

1835 *2 INCH ELECTRICAL CONDUIT 1,456.000

0.000

613-00200  
 

1,456.000

LF  

6.02000 8,765.121,456.000

0.00

1840 *4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00400  
 

0.000

LF  

10.52000 0.000.000

0.00

1845 *6 INCH ELECTRICAL CONDUIT 722.000

0.000

613-00600  
 

722.000

LF  

33.07000 23,876.54722.000

0.00

1850 *DEICING SYSTEM 0.800

0.200

614-86757  
 

1.000

EACH

351,449.38000 351,449.381.000

70,289.88

1850 MATERIAL ALLOWANCE DEICEING COMPONENTS 0.250

-0.250EACH

100,866.00000 0.000.000

-25,216.50

1850 MATERIAL ALLOWANCE FLUID LINES, FITTINGS, SYSTE M PUMPS,
ACCUMULATORS

0.000

0.000EACH

120,684.00000 0.000.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. D-17-EP 

1855 *PRESTRESSING STEEL STRAND 14,824.000

0.000

618-00002  
 

14,824.000

MKFT

21.94000 325,238.5614,824.000

0.00

1855 MATERIAL ALLOWANCE POST TENSIONING CABLE, DUCTS, 
ANCHORS

-0.001

0.001MKFT

7.81315 0.000.000

0.01

1855 MATERIAL ALLOWANCE PRESTRESSING STEEL STRAND 0.000

0.000MKFT

8.99101 0.000.000

0.00

1860 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED AND 
POST-TENSIONED 

2,651.000

0.000

618-10200  
 

2,651.000

LF  

454.02000 1,203,607.022,651.000

0.00

1860 MATERIAL ALLOWANCE D-17-EP PRECAST CONCRETE U GIRDERS 0.000

0.000LF  

314.74000 0.000.000

0.00

1860 MATERIAL ALLOWANCE PRECAST U-GIRDERS AT EP 0.000

0.000LF  

314.74000 0.000.000

0.00

2195 F/A INSTALL (INSTALL REINFORCING STEEL FOR BRID GE RAIL) 1,634.440

0.000

700-70110  
 

1,634.440

F A 

1.00000 1,634.441,634.440

0.00

CAT 4,179,047.7745,073.394,179,047.77CURRENT AMT0305 $ $ $

CAT NO0306 WALLS D-17-O, D-17-P, D-17-U, D-17-V, D-1 7-X, D-17-Y, & MSE 

1865 *STRUCTURE EXCAVATION 4,958.000

0.000

206-00000  
 

4,958.000

CY  

14.89000 73,824.624,958.000

0.00

1870 *STRUCTURE BACKFILL (CLASS 1) 8,826.000

0.000

206-00100  
 

8,826.000

CY  

26.99000 238,213.748,826.000

0.00

1875 *MECHANICAL REINFORCEMENT OF SOIL 5,099.000

0.000

206-00360  
 

5,099.000

CY  

13.31000 67,867.695,099.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0306 WALLS D-17-O, D-17-P, D-17-U, D-17-V, D-1 7-X, D-17-Y, & MSE 

1880 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,492.000

0.000

420-00101  
 

1,492.000

SY  

5.47000 8,161.241,492.000

0.00

1885 *BLOCK FACING 16,038.000

0.000

504-04410  
 

16,038.000

SF  

9.76000 156,530.8816,038.000

0.00

1885 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID, 
ACCESSORIES

0.000

0.000SF  

4.01000 0.000.000

0.00

1890 *RIPRAP (SPECIAL) 1,695.000

0.000

506-00010  
 

1,695.000

CY  

48.51000 82,224.451,695.000

0.00

1890 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 0.000

0.000CY  

30.53134 0.000.000

0.00

1895 *CONCRETE CLASS B (WALL) 73.000

0.000

601-01050  
 

73.000

CY  

232.49000 16,971.7773.000

0.00

1900 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

SF  

0.74000 0.000.000

0.00

1905 *REINFORCING STEEL 2,153.000

0.000

602-00000  
 

2,153.000

LB  

0.79000 1,700.872,153.000

0.00

CAT 645,495.260.00645,495.26CURRENT AMT0306 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1910 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

150,574.05000 150,574.051.000

0.00

1915 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

30,114.81000 30,114.811.000

0.00
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PCN: 13192-BID    ESTIMATE RUN 05/19/2010

PROJECT: IM 0253-164                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:28

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

1920 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

4,517.22000 9,034.442.000

0.00

1925 F/A PHONE SERVICE 663.290

121.590

700-70220  
 

784.880

F A 

1.00000 784.88784.880

121.59

2005 ADDED ITEM (DOLLAR)/ CREDIT FOR ELIMINATING CEL L PHONES 0.000

0.000

900-00006  
 

663.370

DOL 

1.00000 0.000.000

0.00

CAT 190,508.18121.59191,171.55CURRENT AMT0400 $ $ $

$50,340,381.40172,993.79$51,055,690.77$CURRENT AMTPROJECT TOTAL


